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I.  Project Information 

 
I.A.  Project Summary 
 

This is a Construction Manager as Constructor (CMc) Contract, and includes requirements for 
the Design Phase Services and the option(s) for Construction Services at a Guaranteed 
Maximum Price (GMP) Option.  

 
This project will correct the water intrusion issues in the building by replacing the building’s 
façade, replacing the standing seam metal roof system, repairing structural damage to the 
building caused by the water intrusion, and completely abating the presence of mold created by 
the water intrusion. The new building envelope will be watertight and meet the State of Florida’s 
Building Code for hurricane requirements. Additionally, the new façade is required to meet 
Interagency Security Committee (ISC) level IV blast protection criteria. Interior finishes 
throughout the building damaged by the water intrusion will be repaired or replaced. The project 
will modernize the outdated fire safety system and the heating ventilating and air conditioning 
(HVAC) system to include installation of VAV (Variable Air Volume) boxes and a new building 
automation system (BAS) to better control the interior humidity. The existing restrooms in the 
building will be upgraded, including the installation of floor drains and the replacement of 
finishes. New restrooms will be installed on each floor and be compliant with the Architectural 
Barriers Act Accessibility Standards. The facility’s grounds and approaches will be restored after 
the façade demolition and replacement. The parking lot will be repaved, and waterproofing and 
drainage will be installed on the site. 
 
Concurrent to this project, the U.S. Marshals Service will be contracting for the design and 
installation of security devices that are intended to be installed by its contractors during the 
performance of the larger construction project described in the statement of work. Tenants are 
expected to return to the building under a phased occupancy. 

 

I.B.  The Contract 

(1)  The Contract consists of the SF 1442, the Agreement, the Statement of Work, 
Specifications, Drawings, Exhibits, Amendments, Modifications, and other Attachments 
identified herein (collectively, the Contract Documents).  The Contract contains the entire 
agreement of the Parties, and no prior written or oral agreement, express or implied, shall be 
admissible to contradict or modify any part of the Contract. 

(2)  The Construction Documents, as that term is defined in this Agreement, shall be deemed 
incorporated into the Contract Documents upon acceptance of all deliverables described in the 
Design Phase Services Statement of Work, and shall supersede and replace all Specifications 
and Drawings contained in the Contract Documents at award of the Contract.   
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(3)  In consideration for, and upon condition of, the Contractor's completion of the Design Phase  

Services, GSA shall pay the Contractor the firm-fixed-price for Design Phase Services, subject 
to the terms and conditions set forth in this Contract.  If the GMP Option is exercised, then the 
Contractor shall be required to complete the Construction Services. The Government will firm fix 
price the Construction Services at 100% design completion.  In consideration for completion of 
the Construction Services under the GMP Option, the Contractor shall be entitled to the 
allowable cost of performance not to exceed the GMP, subject to the terms and conditions set 
forth in this Contract.   

(4)  The construction work includes all construction work on the project, including the Work 
performed under the GMP Option, any firm-fixed-price options, or any Contract modifications for 
construction work. Any construction work performed under this Contract includes all labor, 
materials, equipment, tools, water, heat, utilities, transportation, and other facilities and services 
necessary for the proper execution of the construction work described in and reasonably 
inferable from the Contract Documents, whether temporary or permanent. 

I.C.  Period of Performance 

(1)  Design Phase Services 

 (a) Commencement of Design Phase Services.  The Contractor shall commence 
performance of the Design Phase Services within 10 days after the Contractor receives the 
Notice to Proceed (NTP).   

 (b)  Completion of Design Phase Services.  Design Phase Services shall be complete 
upon acceptance of all deliverables required by the Design Phase Services Statement of Work. 

(2)  Construction Services (the Work) 

(a) Commencement of the Work.  If the Government exercises the GMP Option, the 
Contractor shall commence performance of the construction within 10 days after the Contractor 
receives the Notice to Proceed (NTP) for the Work. 

 (b) Substantial Completion. If the Government exercises the GMP Option, the Contractor 
shall achieve Substantial Completion of the Construction Phase Work, as that term is defined in 
this Agreement, no later than September 30, 2019. 

 (3)  Contract Completion.-Construction Services.  If the Government exercises the GMP 
Option, the Contractor shall achieve Contract Completion, as the term is defined in this 
Agreement, within 60 calendar days of Substantial Completion. 

 

I.D.  Work Conditions/Site Requirements 

In accordance with the Statement of Work. 

 

I.E.  Authorized Representative 

(1)  This Contract is between the United States of America, acting by and through the 
Administrator of General Services (GSA), and the Contractor (the Parties).  References in this 
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Contract to "the Owner" or "the Government" shall be understood to refer to GSA.  The following  

 

individual is designated as the only authorized GSA representative under this Contract unless 
other warranted contracting officers are designated in writing: 

Contracting Officer 
Name:  Michael Reece 
Address: 77 Forsyth Street 

Atlanta, GA  30303 
Telephone 404-215-8756 
Email:  michael.reece@gsa.gov 

 
(2)  GSAR 552.236-71, Authorities and Limitations, is incorporated by reference in this Contract.  

I.F.  Liquidated Damages Rate 

In accordance with the “Liquidated Damages” clause in Section III (Terms and Conditions), 
liquidated damages shall be calculated at the rate of $7,214.20 per calendar day. 

I.G.  Buy American Exceptions 

For the applicable Buy American clause and any exceptions, see Section IV of this Agreement.  

I.H.  Statement of Work, Specifications, Drawings, Exhibits, and Other Attachments 

 

The following documents are incorporated by reference into this Contract: 

 (1) Statement of Work , Dated May 24, 2017 
 

II.   Prices 

II.A.  Basis of Pricing 
 
(1)  Contract Prices. All Contract prices set forth in this Section include all costs, including, but 
not limited to the cost of work performed by subcontractors and consultants, indirect costs, fees, 
expenses, taxes, and profit, necessary to complete the Design Phase Services (Base Contract), 
and firm-fixed-price options for construction work, if any, in accordance with the Contract 
Documents.  For pricing information regarding the GMP Option, see Paragraph IV.A., 
Construction Manager as Constructor (CMc) Guaranteed Maximum Price with CMc 
Contingency Allowance and Shared Savings. 
 
(2)  Knowledge of Conditions Affecting Price. FAR 52.236-3, Site Investigations and Conditions 
Affecting the Work, is incorporated by reference in this Contract. The Contractor is presumed to 
have established all prices with knowledge of general and local conditions that may affect the 
cost of Contract performance at the site where the Work is to be performed, to the extent that 
such information is reasonably obtainable.  
 



GSA Solicitation No.     GSA Contract No. GS-04-P-17-BV-C-0008 

Document: CMc101 / DEC 2016 
(The Agreement)  Pages 5 of 36 

(3)  Unit Prices and Allowances. If any portion of the construction work is to be performed on a  
 
unit price basis (Unit Priced Work), the unit price established in the Contract shall include all 
costs of coordinating and incorporating the Unit Price Work into the construction work.  The 
Contractor shall only be obligated to perform Unit Priced Work to the extent that an allowance 
has been established in an amount sufficient to compensate the Contractor for such Unit Priced 
Work at the established unit prices.  The Contractor shall be obligated to perform such work in 
excess of a unit quantity for which an Allowance is sufficient only if directed by the Contracting 
Officer in writing.  The Contractor shall be bound to the unit price or prices set forth herein in all 
equitable adjustments for changes including unit priced work, and no markups shall be applied 
to such unit prices. 
 
(4)  Firm-fixed-price Options. If any portion of the construction work is to be performed upon the 
timely exercise of a firm-fixed-price option, the option price shall include all costs of coordinating 
and incorporating such work into the remaining construction work.  An adjustment to the 
Contract price for such additional work shall be computed solely on the basis of the option price 
or prices set forth herein.   
 
(5)  Work Packages.  The Contractor and the Government may agree to develop firm-fixed-price 
early work packages for construction work that stand alone from the remainder of the Work.  
The Parties must agree bilaterally to the scope, schedule and pricing for any such work 
package, and Contract must be modified accordingly.  If such work package reduces the scope 
of the Construction Services under the GMP Option, the Estimated Cost of the Work (ECW) 
shall be reduced, and the CMc Contingency Allowance (CCA), Fee and GMP shall be adjusted 
accordingly.  These early work packages become definitive firm-fixed-price line items in the 
Contract, and they shall include specific completion milestones.   
 

(6) Bid Rates. If this Contract includes Bid Rates to be used in determination of equitable 
adjustments (e.g., overhead, profit, daily rates for time-related costs), such rates shall be 
deemed to include all costs recoverable as components of an equitable adjustment consistent 
with the requirements, definitions, and exclusions applicable to equitable adjustments set forth 
in this Contract, and consistent with the Contractor's cost accounting practices.  Unless 
otherwise specified, the bid rates shall be deemed to include only the Contractor's costs, and 
not the costs of any subcontractors. 
  
(7)  Shared Savings.  The Contractor shall be entitled to  50% of any Shared Savings (see 
Paragraph IV.A., Construction Manager as Constructor (CMc) Guaranteed Maximum Price with 

CMc Contingency Allowance and Shared Savings. 
 
II.B.  Contract Price Form 
 
[See Page 4 of SF 1442.] 
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III.  Terms and Conditions 

III.A.   Definitions 
 
(1)  "Design Phase" means the phase of the Project during which the design is developed and 
completed. 
 
(2)  "Design Phase Services" means design phase construction management services, 
constructability reviews and other related services as described in the Statement of Work. 
 
(3)   "Construction Documents" mean the 100% complete specifications and construction 
drawings developed during the Design Phase. 
 
(4)  "Work" means the Construction Services under the GMP Option.    
 
III.B.   Contractor Responsibilities 
 
(1)  During the Design Phase Services, it is the Contractor's responsibility to familiarize itself 
with all design information (e.g., draft specifications, drawings, etc.) provided for its review.  The 
Contractor shall be responsible for satisfying itself that the Project as described in the design 
information is constructible using commercially practicable means and methods; that the 
construction work is described in the design documents with sufficient completeness to enable 
pricing of a complete Project within the GMP; and that the manner of presentation and 
organization of information in the design documents enables accurate estimation of the Cost of 
the Work.  Prior to establishment of the final ECW, the Contractor shall bring to the Contracting 
Officer's attention all instances that it has discovered or has been made aware of where 
omission of design information affects the Contractor's ability to accurately estimate the Cost of 
the Work. 
 
(2)  The Contractor is responsible for performing the Design Phase Services in accordance with 
the Statement of Work, and the Contractor shall submit to the Contracting Officer all 
deliverables and reports in accordance with the Statement of Work.   
 
(3)  The Contracting Officer has sole discretion to accept or reject all or part of any proposal by 
the Contractor related to design.  
 
(4)  Within 30 days after award, the Contractor shall provide a schedule for the Design Phase 
Services in Gantt chart format indicating tasks and milestones for deliverables. 
 
(5) Commencement, Prosecution, and Completion of Work 

 

FAR 52-211-10, Commencement, Prosecution, and Completion of Work, is supplemented as 
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follows: 
 
Upon exercise of the GMP Option or issuance of a modification commencing construction work, 
the Contractor shall not commence performance until the Contracting Officer has issued NTP 
for the Work.  The Contractor shall diligently prosecute the construction work so as to achieve 
Substantial Completion within the time specified in Paragraph I.C. of the Agreement.  If this 
Contract specifies different completion dates for different phases or portions of the construction 
work, the Contractor shall diligently prosecute the Work so as to achieve Substantial Completion 
of such phases or portions of the Work within the times specified. 

(6)  For the purposes of FAR 52.236-1, Performance of Work by the Contractor, the Contractor 
shall perform at least 12 percent of the construction work.  The Contractor shall furnish the 
Contracting Officer within 10 days after the award of the construction option, a letter outlining 
the items of work he will perform with his own forces  

(7)  Unless otherwise expressly stated in the Contract, the Contractor shall be responsible for all 
means and methods employed in the performance of the Contract. 

(8)  The Contractor shall be responsible for coordinating all activities of subcontractors.  This 
responsibility includes coordination of:  preparation of shop drawings produced by different 
subcontractors where their work interfaces or may potentially conflict or interfere and the 
installation of such work; scheduling of work by subcontractors; and use of the Project site for 
staging and logistics.  

(9)  Where installation of separate construction work components as shown in the Contract 
Documents will result in conflict or interference between such components or with existing 
conditions, including allowable tolerances, it is the Contractor's responsibility to bring such 
conflict or interference to the attention of the Contracting Officer and seek direction before 
fabrication, construction, or installation of any affected construction work.  If the Contractor 
fabricates, constructs, or installs any work prior to receiving such direction, the Contractor shall 
be responsible for all cost and time incurred to resolve or mitigate such conflict or interference. 

(10)  The Contractor must submit a project specific safety plan before commencing construction 
work. 

(11)   Where Drawings show construction work without specific routing, dimensions, locations, 
or position relative to other work or existing conditions, and such information is not specifically 
defined by reference to Specifications or other information supplied in the Contract Documents, 
the Contractor is responsible for routing, dimensioning, and locating such work in coordination 
with other work or existing conditions in a manner consistent with Contract requirements.  

 (12)  It is not the Contractor's responsibility to ensure that the Contract Documents comply with 
applicable laws, statutes, building codes and regulations.  If it comes to the attention of the 
Contractor that any of the Contract Documents do not comply with such requirements, the 
Contractor shall promptly notify the Contracting Officer in writing.  If the Contractor performs any 
of the construction work prior to notifying and receiving direction from the Contracting Officer, 
the Contractor shall assume full responsibility for correction of such work, and any fees or 
penalties that may be assessed for non-compliance. 
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(13)  The Contractor shall immediately bring to the Contracting Officer's attention any hazardous  

materials or conditions not disclosed in the Contract Documents discovered by or made known 
to the Contractor during the performance of the Contract 

(14)  The Contractor shall be liable to the Government in accordance with applicable law for all 
damages to the Government caused by the Contractor’s negligent performance of services 
furnished under this Contract.  Neither the Government’s review or acceptance of, nor payment 
for, the design services required under this Contact shall be construed as a waiver of any rights 
under this Contract or of any cause of action arising out of the performance of this Contract. 
 
III.C.   Contractor Management and Personnel 

(1)  The Contractor shall designate a principal of the firm or other senior management official to 
provide executive oversight and problem resolution resources to the Project for the entire life of 
the Contract, including the GMP Option. 

(2)  FAR 52.236-6, Superintendence by the Contractor, is supplemented as follows: 

(a)  The Contractor shall employ sufficient management and contract administration 
resources, including personnel responsible for project management, field superintendence, 
change order administration, estimating, coordination, inspection, and quality control, to ensure 
the proper execution and timely completion of the construction work. 

(b)  The Contractor shall employ, and require its subcontractors to employ, qualified 
personnel to perform the construction work.  The Government reserves the right, at no 
additional cost to the Government, to exclude, or remove from the site or building, any 
personnel for reasons of incompetence, carelessness, or insubordination, who violate rules and 
regulations concerning conduct on federal property, or whose continued employment on the site 
is otherwise deemed by the Government to be contrary to the public interest. 

(c)  Repeated failure or excessive delay by the Contractor to provide qualified personnel 
shall be deemed a default for the purposes of the Termination for Default clause. 
 
III.D.   Project Schedules 

(1)  The Contractor shall develop a Design Phase Project Schedule to plan, coordinate, and 
perform the services during the design phase. This schedule shall be produced using widely 
used, commercially available computer software such as Microsoft Project,®.  The schedule will 
be coordinated with the Architect's schedule of design submissions and show milestones for 
completion of Design Reviews and cost reconciliation.  It will also include a milestone for 
establishing the ECW for the construction option. 

(2)  The Contractor shall use a Critical Path Method ("CPM") Construction Project Schedule to 
plan, coordinate, and perform the Work under the GMP Option. The Construction Project 
Schedule shall be produced using widely used, commercially available computer software that 
is capable of generating and monitoring a CPM schedule and is compatible with Meridian 
Proliance.®  For example, compatible software includes Microsoft Project,® Primavera 
SureTrak,® and Primavera Project Planner.® 
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(3)  The Construction Project Schedule, (hereinafter, the Project Schedule) shall be a rational, 
reasonable and realistic plan for completing the Construction Phase and shall conform to 
requirements specified in this clause and elsewhere in this Contract. 

(4)  The Contractor understands and acknowledges that the preparation and proper 
management of the Project Schedule is a material component of the Work, and that the 
Contract price includes all costs of compliance with Project Schedule requirements. 

(5)  The Project Schedule shall depict all activities necessary to complete the Construction 
Phase, including, as applicable, all submittal and submittal review activities, all procurement 
activities, and all field activities, including mobilization, construction, start-up, testing, balancing, 
commissioning, and punchlist.  Activities shall be sufficiently detailed and limited in duration to 
enable proper planning and coordination of the Work, effective evaluation of the reasonableness 
and realism of the Project Schedule, accurate monitoring of progress, and reliable analysis of 
schedule impacts. 

(6)  Within 30 days after establishing the final ECW, the Contractor shall submit its Project 
Schedule to the Contracting Officer, together with a written narrative describing the major work 
activities, activities on the critical path, and major constraints underlying the sequence and logic 
of the Project Schedule.  The Contractor shall submit the Project Schedule in both electronic 
and hardcopy print format.   

(7)  The Contractor should anticipate that the Project Schedule will be subject to review and 
revision and the Contractor shall devote sufficient resources for meetings, revisions, and 
resubmissions of the Project Schedule to address exceptions taken by the Contracting Officer.  
The Contractor understands and acknowledges that the purpose of the review and resolution of 
exceptions is to maximize the usefulness of the Project Schedule for the Parties during Contract 
performance. 

(8)  Activity durations shall be based upon reasonable and realistic allocation of the resources 
required to complete each activity, given physical and logistical constraints on the performance 
of the Work.  All logic shall validly reflect physical or logistical constraints on relationships 
between activities.  Except for the first and last activities in the Project Schedule, each activity 
shall have at least one predecessor and one successor relationship to form a logically 
connected network plan from NTP to the Contract Completion date.   

(9)  The Project Schedule shall incorporate milestone events specified in the Contract, including, 
as applicable, NTP, Substantial Completion, and milestones related to specified work phases 
and site restrictions.  The Project Schedule shall also include Contractor-defined milestones to 
identify target dates for critical events, based upon the Contractor's chosen sequence of work. 

(10)  Unless a shorter period for updates is specified elsewhere, the Contractor shall update the 
Project Schedule monthly to reflect its actual progress in completing the Work, and submit the 
updated Project Schedule to the Contracting Officer within five working days of the end of each 
month or other specified period. 

(11)  If the Contractor revises the Project Schedule after the commencement of Work, the 
Contractor shall provide in writing to the Contracting Officer a narrative describing the substance  
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of the revision, the rationale for the revision, and the impact of the revision on the projected 
Substantial Completion date and the available float for all activities.  The Contractor shall only 
revise prospective activities, durations and logic, but addition of detail to prospective activities 
shall not be deemed a revision if the overall duration of the detailed activity does not change. 

(12)  If at any time the Contracting Officer finds that the Project Schedule does not comply with 
any Contract requirement, the Contractor shall, upon written notice of exceptions taken by the 
Contracting Officer, revise the Project Schedule, adjust activity progress, or provide sufficient 
information demonstrating compliance.  Regardless of whether the Contracting Officer takes 
any such exception, the Contractor shall not be relieved of its responsibility for the rationality, 
reasonableness or realism of the Project Schedule, or its responsibility to achieve Substantial 
Completion within the time specified by this Contract. 

(13)  If the Contractor fails to sufficiently address the Contracting Officer's exceptions to the 
Project Schedule within thirty calendar days of written notice of same, the Contracting Officer 
may withhold retainage until the Project is Substantially Complete or until such time as the 
Contractor has complied with Project Schedule requirements. 

(14)  The Contracting Officer shall be entitled, but not required, to rely upon the Project 
Schedule to evaluate the Contractor's progress, evaluate entitlement to extensions of time and 
determine the criticality or float of any activities described in such Project Schedule. 
 
III.E.   Extensions of Time 

FAR 52.211-13, Time Extensions, is supplemented as follows: 

 (1)  If the Contractor requests an extension of the time for Substantial Completion, the 
Contractor shall base its request on analysis of time impact using the Project Schedule as its 
baseline, and shall propose as a new Substantial Completion date to account for the impact.   
The Contractor shall submit a written request to the Contracting Officer setting forth facts and 
analysis in sufficient detail to enable the Contracting Officer to evaluate the Contractor's 
entitlement to an extension of time.   

(2)  The Contractor shall only be entitled to an extension of time to the extent that (a) 
Substantial Completion of the Work is delayed by causes for which the Contractor is not 
responsible under this Contract, and (b) the actual or projected Substantial Completion date is 
later than the date required by this Contract for Substantial Completion. 

(3)  The Contractor shall not be entitled to an extension of time if the Contractor has not updated 
the Project Schedule in accordance with this Contract. 

(4)  The Government shall not be liable for any costs to mitigate time impacts incurred by the 
Contractor that occur less than 30 calendar days after the date the Contractor submits a request 
for extension of time in compliance with this clause. 
 
III.F.   Interpretation of Specifications and Drawings 

FAR 52.236-21, Specifications and Drawings for Construction, and GSAR 552.236-77,  



GSA Solicitation No.     GSA Contract No. GS-04-P-17-BV-C-0008 

Document: CMc101 / DEC 2016 
(The Agreement)  Pages 11 of 36 

 

Specifications and Drawings are supplemented as follows: 

(1)  For the purposes of FAR 52.236-21, GSAR 552.236-77 and this section (“Interpretation of 
Specifications and Drawings”), specifications and drawings refer only to the Construction 
Documents. 

(2)  Different requirements within the Contract Documents shall be deemed inconsistent only if 
compliance with both cannot be achieved.   

(3)  Unless otherwise noted, the drawings shall be interpreted to provide for a complete 
construction, assembly, or installation of the Work, without regard to the detail with which 
material components are shown in the drawings. 
 
III.G.  Submittals 

FAR 52.236-21, Specifications and Drawings for Construction, GSAR 552.236-78, Shop 
Drawings, Coordination Drawings, and Schedules, and GSAR 552.236-79, Samples are 
supplemented as follows: 

(1)  During performance of the construction work, the Contractor shall prepare and submit to the 
Contracting Officer shop drawings, samples, calculations, product information, mockups, and 
other submittals (collectively, "submittals") demonstrating compliance with Contract 
requirements for all work components as specified elsewhere in this Contract.  If particular 
submittal requirements are not specified for a component of the work, the Contractor shall 
prepare submittals for such work as directed by the Contracting Officer. 

(2)  The Contractor shall not proceed with construction work or procure products or materials 
described or shown in submittals until the Contracting Officer has indicated approval of the 
submittal.   Any work or activity undertaken prior to approval shall be at the Contractor’s risk; 
should the Contracting Officer subsequently determine that the work or activity does not comply 
with the Contract, the Contractor shall be responsible for all cost and time required to comply 
with the Contracting Officer's determination.  The Contracting Officer shall have the right to 
order the Contractor to cease execution of construction work for which submittals have not been 
approved.  The Government shall not be liable for any cost or delay incurred by the Contractor 
attributable to the proper exercise of this right. 

(3)  The Contractor shall be entitled to receive notice of action on submittals within a reasonable 
time, given the volume or complexity of the submittals and the criticality of the affected activities 
to Substantial Completion as may be indicated in the Project Schedule; provided, that the 
Contractor shall not be entitled to receive notice of action on submittals containing variations 
from Contract requirements in less than twenty (20) business days. 

 

III.H. Substantial Completion and Contract Completion  

FAR 52.211-10, Commencement, Prosecution, and Completion of Work, FAR 52.211-12, 
Liquidated Damages (Construction), and GSAR 552.246-72, Final Inspection and Tests, are 
supplemented as follows: 
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(1) For the purposes of FAR 52.211-10, Commencement, Prosecution and Completion of 
Work, and FAR 52.211-12, Liquidated Damages (Construction) the "Work" is the Work under 
the GMP Option.  The Work shall be deemed complete when it is “Substantially Complete.”  For 
phased construction, each phase is subject to a separate Substantial Completion date, as 
established in this Contract.  The Work shall be deemed "Substantially Complete" if and only if 
the Contractor has completed the Work and related Contract obligations in accordance with the 
Contract Documents, such that the Government may enjoy the intended access, occupancy, 
possession, and use of the entire Work without impairment due to incomplete or deficient work, 
and without interference from the Contractor's completion of remaining work or correction of 
deficiencies in completed work.  In no event shall the Work be deemed Substantially Complete if 
all fire and life safety systems are not tested and accepted by GSA, where such acceptance is 
required under the Contract.   

(2)  With reasonable advance notice, the Contractor shall submit to the Contracting Officer a 
written proposal recommending a Substantial Completion date (Notice of Substantial 
Completion). The Contracting Officer shall conduct inspections and make a determination of 
Substantial Completion within a reasonable time.  If the Contracting Officer takes exception to 
the Notice of Substantial Completion, the Contractor shall be entitled to a written notice of 
conditions precluding determination of Substantial Completion. 

(3)  The Contractor shall only be entitled to an extension of time to address such conditions if, 
and to the extent that, the Contracting Officer provides notice of such conditions more than thirty 
(30) calendar days after receipt of the Notice of Substantial Completion.  

(4)  Substantial Completion shall be established by the Contracting Officer's issuance of a 
written determination specifying the date upon which the Work is Substantially Complete. 

(5)  The Contract is complete (Contract Completion) if and only if the Contractor has completed 
all Work and related Contract obligations, corrected all deficiencies and all punch list items, and 
complied with all conditions for final payment. 

(6)  The Contractor shall not be entitled to final payment or release of any retainage held by the 
Government until after Contract Completion.  If the Contractor does not achieve Contract 
Completion within the time required by this Contract, the Government shall be entitled, after 
providing notice to the Contractor, to complete any work remaining unfinished.  The Contractor 
shall be liable to the Government for all costs incurred by the Government to complete such 
work. 
 
III.I. Use and Possession Prior to Substantial Completion 

FAR 52.236-11, Use and Possession Prior to Completion, is supplemented as follows: 

Exercise by the Government of the right conferred by FAR 52.236-11 shall not relieve the 
Contractor of responsibility for completing any unfinished components of the Work.  

III.J. Finality of Contract Modifications 

It is the Contractor's duty to include in proposals for equitable adjustment or other consideration  
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all compensation to which it may be entitled, including cost and time.  Unless otherwise explicitly 
stated in a modification to the Contract providing for such an adjustment, adjustments to the 
ECW or GMP or period of performance agreed upon therein shall be deemed to provide all 
adjustment to which the Contractor is entitled, and shall constitute final settlement of the 
Contractor's entitlement to adjustment on account of the change or other condition giving rise to 
the modification.  
 
III.K.  Liquidated Damages 

FAR 52.211-12, Liquidated Damages, is supplemented as follows: 

(1)  The Contractor acknowledges that time is of the essence for the performance of the Work, 
and that determining actual damages from delay would be extremely difficult and impractical.  If 
the Contractor fails to achieve Substantial Completion of the Work within the time specified in 
this Contract, the Contractor shall be liable to the Government for liquidated damages at the 
rate specified in Section I (Project Information), paragraph entitled, “Liquidated Damages Rate,” 
for each calendar day following the required completion date that the Work is not Substantially 
Complete. 

(2)  If the Contract requires different completion dates for different phases or portions of the 
Work, the Contractor shall be liable for liquidated damages at the specified rate for each 
calendar day following the required completion date that the phase or portion of Work is not 
Substantially Complete.  If a single rate is specified, the specified rate shall be apportioned 
between the different phases or portions of the Work. 

(3)  If the Government elects to accept any portion of the Work not specifically designated as a 
phase or portion of Work with its own required completion date, the liquidated damage rate shall 
be apportioned between accepted work and uncompleted work, and the Contractor's liability for 
liquidated damages shall be computed accordingly. 
 
III.L.  Insurance Requirements  

(1)  The Contractor shall obtain and maintain for the entire life of the Contract, in addition to any 
insurance required by law, the following minimum kinds and amounts of insurance required 
pursuant to FAR clause 52.228-5, Insurance – Work on a Government Installation and GSAR 
552.228-5, Government as Additional Insured.    

(a)  Workers' compensation insurance in the amount required by the jurisdiction in which 
the Contract is performed.  The Contractor shall obtain Employers' liability coverage of at least 
$2,000,000.  If occupational diseases are not covered by workers' compensation insurance, 
Employers' liability coverage shall include occupational diseases.  

(b)  Broad form comprehensive commercial general liability insurance in the amount of at 
least $5,000,000 per occurrence.  Such insurance shall include, but not be limited to, 
contractual liability, bodily injury and property damage. 

(c)  Comprehensive automobile liability covering the operation of all automobiles used in 
connection with performing the Contract in the amount of at least $1,000,000 per person and  
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$2,500,000 per occurrence for bodily injury and $1,000,000 per occurrence for property 
damage.   

(2)  The Contractor shall promptly provide to the Contracting Officer proof that it has obtained 
insurance required by the Contract in the form of certificates of insurance.  The Contractor shall 
submit to the Contracting Officer all renewal certificates issued during the life of this Contract 
immediately upon issuance. 
 
III.M.  Performance and Payment Bonds 

FAR 52.228-15, Performance and Payment Bonds – Construction, is supplemented as follows: 

(1)  "Original Contract Price" means the GMP established at award of this Contract. 

(2)  The Contractor shall furnish required performance and payment bonds within 14 calendar 
days of exercise of the GMP Option. 

(3)  Receipt by the Government of required performance and payment bonds is a condition 
precedent to issuance of the NTP.   
 
III.N.  Order of Precedence 

Different requirements within this Contract shall be deemed inconsistent only if compliance with 
both cannot be achieved.  In case of inconsistency between Contract Documents, the following 
order of precedence shall apply: 

(1)  Section IV of the Agreement 

(2)  Sections I, II, and III of the Agreement 

(3)  The Statement of Work 

(4)  The Specifications 

(5)  The Drawings 

(6)  Exhibits and Other Attachments 
 

III.O.   Administrative Matters 

(1)  Project Meetings.  The Contractor shall attend and participate in regularly scheduled Project 
meetings. 

 (2) Design Phase Services Payments.  Within 30 days of award, the CMc will submit a payment 
schedule for design phase services which reflect the design reviews and various deliverables in 
the Design Phase schedule for approval. Progress Payments during the design phase will be 
based on the approved schedule. 

(3)  Schedule of Values.  Within 30 days after the Contract is modified to incorporate a final 
ECW, the Contractor shall submit for approval a schedule of values for the Work.  The schedule 
of values for the Work will include a cost breakdown of the final ECW, assigning values to each  
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component of the Work. Values must include all direct and indirect costs, although a separate 
value for bond costs may be established.  The schedule of values must be reconciled monthly 
with the open books for actual costs allocated.     

(4)  Payments.  The Government shall make progress payments based upon the Design Phase 
Services Payment Plan and the Schedule of Values for the Work, as applicable.   All payments 
will be credited to the Government in the establishment of the Final Settlement.  Requirements 
for invoices are supplemented as follows: 

(a)  Before submitting a request for payment, the Contractor shall attend preinvoice 
payment meetings each month, as scheduled, with the designated Government representative 
for the purpose of facilitating review and approval of payment requests.  Payment meetings may 
be conducted in person or by telephone.  The Contractor shall provide documentation to support 
the prospective payment request. 

(b)  The Contractor shall submit its invoices to the Contracting Officer.  Separate 
payment requests shall be submitted for progress payments, payments of retainage, and partial 
or final payments. 

(c)  If the invoice does not meet the requirements of FAR Clause 52.232-27 (a)(2) and 
the requirements specified in Subparagraphs (4)(a),(d),(e), and (f) of this Payments provision, 
the Contracting Officer may return the invoice to the Contractor without payment for correction.  
If the Contracting Officer disputes the requested payment amount, the Government may pay the 
portion of the requested payment that is undisputed. 

(d)  Invoices shall be submitted in an original and two (2) copies to the designated billing 
office specified in this Contract or in individual delivery/work orders. 

(e)  Invoices must include the Account Document Number (ADN) assigned at award. 

(f)  The Contractor shall submit the following information or documentation with each 
invoice: 

(i) For construction payments, GSA Form 184 - Construction Progress Report 
(construction work Only) or AIA Form G702, including the updated Schedule of Values 
upon which the payment request is based; 

(ii) For construction payments, GSA Form 2419 - Certification of Progress 
Payments Under Fixed-Price Construction Contract; 

 (iii) For other payments including design phase payments, the invoice must 
identify deliverables and services rendered for that progress payment in accordance with 
the contract; 

(iv) The payment terms that apply for the particular services rendered; 

(v)  Additional documentation: 
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(g)  GSA will not be obligated to issue final payment unless the Contractor has 
furnished to the Contracting Officer a release of claims against the Government 
relating to this Contract, and submitted all required product warranties, as-built 
drawings, operating manuals, and other items as specified in the Contract.  The 
Contractor may reserve from the release specific claims only if such claims are 
explicitly identified with stated claim amounts.  All release forms must bear the original 
signature of the signer and must be affixed with the Contractor’s corporate seal or the 
seal of a Notary Public.    

(5)  Prompt Payment.  In accordance with FAR clause 52.232-27, the period for payments is as 
follows: 

(a)  Progress Payments:   14 days 

 (6)  Payment Information.  The General Services Administration (GSA) makes 
information on contract payments available electronically at http://www.finance.gsa.gov. The 
Contractor may register at the site and review its record of payments. This site provides 
information only on payments made by GSA, not by other agencies. 

(7) Security Clearances.  Contractor shall comply with the following requirements pertaining to 
security clearances. 

(a)  All personnel performing work under the Contract on the Project site must obtain an 
Enter on Duty (EOD) determination before they will be granted access to the site. 

(b)  To obtain an EOD determination, Contractor shall submit for all such personnel 
fingerprints on Form SF87 and a completed Contractor Information Worksheet (CIW).  Detailed  

information is available at http://www.gsa.gov/portal/category/107203. USAccess Credentialing 

Centers can be located at http://www.fedidcard.gov/centerlist.aspx 

 (c)  In addition, all such personnel who will be on site 6 months or longer must apply for 
and receive clearance in accordance with Homeland Security Presidential Directive 12 (HSPD-
12). See Section IV, Contract Clauses, GSAR 552.204-9. 

(8) Safeguarding and Dissemination of Sensitive But Unclassified (SBU) Building Information. 
This clause applies to all recipients of SBU building information, including offerors, bidders, 
awardees, contractors, subcontractors, lessors, suppliers and manufacturers.  

(a) Marking SBU. Contractor-generated documents that contain building information 
must be reviewed by GSA to identify any SBU content, before the original or any copies are 
disseminated to any other parties. If SBU content is identified, the Contracting Officer (CO) may 
direct the contractor, as specified elsewhere in this contract, to imprint or affix SBU document 
markings to the original documents and all copies, before any dissemination.  

(b) Authorized recipients.  

(i)  Building information designated SBU must be protected with access strictly controlled 
and limited to those individuals having a legitimate business need to know such information. 
Those with a need to know may include Federal, State and local government entities, and  

http://www.finance.gsa.gov/
http://www.gsa.gov/portal/category/107203
http://www.fedidcard.gov/centerlist.aspx
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nongovernment entities engaged in the conduct of business on behalf of or with GSA. 
Nongovernment entities may include architects, engineers, consultants, contractors, 
subcontractors, suppliers, utilities, and others submitting an offer or bid to GSA, or performing 
work under a GSA contract or subcontract. Recipient contractors must be registered as “active” 
in the System for Award Management (SAM) database at www.sam.gov and have a legitimate 
business need to know such information. If a subcontractor is not registered in the SAM and has 
a need to possess SBU building information, the subcontractor shall provide to the contractor its 
DUNS number or its tax ID number and a copy of its business license. The contractor shall keep 
this information related to the subcontractor for the duration of the contract and subcontract.  

(ii) All GSA personnel and Contractors must be provided SBU building information when 
needed for the performance of official Federal, State, and local government functions, such as 
for code compliance reviews and for the issuance of building permits. Public safety entities such 
as fire and utility departments may require access to SBU building information on a need to 
know basis. This clause must not prevent or encumber the dissemination of SBU building 
information to public safety entities.  

c. Dissemination of SBU building information:  

(i) By electronic transmission. Electronic transmission of SBU information outside of the 
GSA network must use session encryption (or alternatively, file encryption). Encryption must be 
via an approved NIST algorithm with a valid certification, such as Advanced Encryption 
Standard (AES) or Triple Data Encryption Standard (3DES), in accordance with Federal 
Information Processing Standards Publication (FIPS PUB) 140-2, Security Requirements for 
Cryptographic Modules per GSA policy.  

(ii)  By nonelectronic form or on portable electronic data storage devices. Portable 
electronic data storage devices include, but are not limited to CDs, DVDs, and USB drives. 
Nonelectronic forms of SBU building information include paper documents, among other 
formats.  

1)  By mail. Contractors must utilize only methods of shipping that provide services for 
monitoring receipt such as track and confirm, proof of delivery, signature confirmation, or 
return receipt.  

2)  In person. Contractors must provide SBU building information only to authorized 
recipients with a need to know such information. Further information on authorized 
recipients is found in Section 2 of this clause.  

d. Record keeping. Contractors must maintain a list of all entities to which SBU is 
disseminated, in accordance with sections 2 and 3 of this clause. This list must include at a 
minimum: (1) the name of the State, Federal, or local government entity, utility, or firm to which 
SBU has been disseminated; (2) the name of the individual at the entity or firm who is 
responsible for protecting the SBU building information, with access strictly controlled and 
limited to those individuals having a legitimate business need to know such information; (3) 
contact information for the named individual; and (4) a description of the SBU building 
information provided. Once “as built” drawings are submitted, the contractor must collect all lists  
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maintained in accordance with this clause, including those maintained by any subcontractors 
and/or suppliers, and submit them to the CO. For Federal buildings, final payment may be 
withheld until the lists are received.  

e. Safeguarding SBU documents. SBU building information (both electronic and paper 
formats) must be protected, with access strictly controlled and limited to those individuals having 
a legitimate business need to know such information. GSA contractors and subcontractors must 
not take SBU building information outside of GSA or their own facilities or network, except as 
necessary for the performance of that contract. Access to the information must be limited to 
those with a legitimate business need to know.  

f. Destroying SBU building information. When no longer needed, SBU building 
information must be destroyed so that marked information is rendered unreadable and 
incapable of being restored, in accordance with guidelines provided for media sanitization within 
GSA CIO IT Security 06-32, Media Sanitization Guide and Appendix A of NIST Special 
Publication 800-88, Guidelines for Media Sanitization. Alternatively, SBU building information 
may be returned to the CO.  

g. Notice of disposal. The contractor must notify the CO that all SBU building information 
has been returned or destroyed by the contractor and its subcontractors or suppliers in 
accordance with paragraphs 4 and 6 of this clause, with the exception of the contractor's record 
copy. This notice must be submitted to the CO at the completion of the contract to receive final 
payment. For leases, this notice must be submitted to the CO at the completion of the lease 
term. The contractor may return the SBU documents to the CO rather than destroying them.  

h. Incidents. All improper disclosures of SBU building information must be immediately reported 
to the CO at <insert address and contact information> . If the contract provides for progress 
payments, the CO may withhold approval of progress payments until the contractor provides a 
corrective action plan explaining how the contractor will prevent future improper disclosures of 
SBU building information. Progress payments may also be withheld for failure to comply with 
any provision in this clause until the contractor provides a corrective action plan explaining how 
the contractor will rectify any noncompliance and comply with the clause in the future.  

i. Subcontracts. The contractor and subcontractors must insert the substance of this 
clause in all subcontracts.  

 
III.P.  Non-Compliance with Contract Requirements 

In the event the Contractor, after receiving written notice from the Contracting Officer of non-
compliance with any requirement of this Contract, fails to initiate promptly such action as may 
be appropriate to comply with the specified requirement within a reasonable period of time, the 
Contracting Officer shall have the right to order the Contractor to stop any or all work under the 
Contract until the Contractor has complied or has initiated such action as may be appropriate to 
comply within a reasonable period of time. The Contractor will not be entitled to any extension of 
Contract time or payment for any costs incurred as a result of being ordered to stop work for 
such cause.  
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III.Q.  Safeguarding Sensitive Data and Information Technology Resources 

In accordance with FAR 39.105, this section is included in the contract. This section applies to 
all users of sensitive data and information technology (IT) resources, including awardees, 
contractors, subcontractors, lessors, suppliers and manufacturers. The following GSA policies 
must be followed. These policies can be found at http://www.gsa.gov/directives. 

1. CIO P 2100.1 GSA Information Technology (IT) Security Policy  

2. CIO P 2100.2B GSA Wireless Local Area Network (LAN) Security  

3. CIO 2100.3B Mandatory Information Technology (IT) Security Training Requirement for 

Agency and Contractor Employees with Significant Security Responsibilities  

4. CIO 2104.1A GSA Information Technology IT General Rules of Behavior  

5. CIO 2105.1 B GSA Section 508: Managing Electronic and Information Technology for 

Individuals with Disabilities  

6. CIO 2106.1 GSA Social Media Policy  

7. CIO 2107.1 Implementation of the Online Resource Reservation Software  

8. CIO 2160.4 Provisioning of Information Technology (IT) Devices  

9. CIO 2162.1 Digital Signatures  

10. CIO P 2165.2 GSA Telecommunications Policy  

11. CIO P 2180.1 GSA Rules of Behavior for Handling Personally Identifiable Information 

(Pll)  

12. CIO 2182.2 Mandatory Use of Personal Identity Verification (PIV) Credentials  

13. CIO P 1878.2A Conducting Privacy Impact Assessments (PIAs) in GSA  

14. CIO IL-13-01 Mobile Devices and Applications  

15. CIO IL-14-03 Information Technology (IT) Integration Policy  

16. HCO 9297.1 GSA Data Release Policy  

17. HCO 9297.2B GSA Information Breach Notification Policy  

18. ADM P 9732.1 D Suitability and Personnel Security  

The contractor and subcontractors must insert the substance of this section in all subcontracts. 

III.R. Apprenticeship Plans – Not Applicable 
 

III.S.  Equal Employment Opportunity Plan – Not Applicable  

 

IV.  Contract Clauses 

 
IV.A.  Public Buildings Service (PBS) Contract Clauses 

(1) Construction Manager as Constructor (CMc) Guaranteed Maximum Price with 
Construction Contingency Allowance and Shared Savings, PBS CMc Class Deviation 
(2009), Clause (April 2012). 

http://www.gsa.gov/directives
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(a)  General. Pricing for the Guaranteed Maximum Price for the Option for Construction 
Services shall be subject to the requirements below: 

(b)  Definitions. The following definitions shall apply to this clause: 

(i)  “Cost of Performance” means the final sum of Cost of the Work and Fee.  

(ii)  "Costs" means allowable direct costs in accordance with Part 31 of the 
Federal Acquisition Regulation (FAR) in effect on the date of this Contract; marked up 
costs paid to subcontractors shall be deemed direct costs of the Contractor. 

(iii)  “Estimated Cost of the Work” (ECW) means the estimated direct cost of the 
construction work.   

(c)  Guaranteed Maximum Price.  This Contract is awarded at a Guaranteed Maximum 
Price (GMP), which equals the sum of the ECW, the CMc Contingency Allowance (CCA) and 
the Fee. The proposed ECW incorporated into the Contract at award is a target ECW; a final 
ECW is negotiated during the Design Phase Services and is incorporated into the Contract prior 
to exercise of the GMP Option.  The final ECW must be equal to or less than the target ECW.  
The CCA is 3% of the ECW, and the Fee is a fixed amount for all indirect costs, including 
general conditions, and profit.    

(d)  Final Estimated Cost of the Work.  

(i)  Submission Requirements for Final ECW Proposal.  During the Design 
Phase, and at a time agreed by the Contracting Officer, the Contractor shall submit the 
following: 

(1)  A detailed statement of all firm-fixed-price work packages in the 
performance of the Construction Work to date; 

(2)  A proposed final ECW; 

(3)  Sufficient data to support the accuracy and reliability of the estimate;  

(4)  An explanation of the difference between the proposed final ECW and the 
target ECW used to establish the GMP; and 

(5)  The Contractor's affirmation that: 

(A)  It has satisfied itself that the Project as described in the specifications 
and construction drawings is constructible using commercially practicable means 
and methods; 

(B)  It has satisfied itself that the Work has been sufficiently described to 
enable it to estimate the Cost of the Work with reasonable accuracy;  

(C)  It has disclosed to the Contracting Officer all of its actual knowledge 
relating to omissions of design information that may affect the Cost of the Work; 
and 

(D)  It acknowledges that the final ECW and time established for 
completion shall not be adjusted on account of cost or time attributable to 
discovered omissions of design information required to be disclosed under this 
Clause. 

 (ii)  Establishment of the Final ECW.    The Parties shall negotiate a final ECW  
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based on the data provided under Paragraph (d) of this Section; provided, that the final 
ECW, CCA and Fee may not exceed the GMP established in the Contract.  If the 
proposed final ECW is less than the target ECW, the GMP shall be reduced accordingly.  
The final ECW shall be established and incorporated into the Contract by bilateral 
modification upon the Contracting Officer's written acceptance of the final negotiated 
ECW.  The Contracting Officer shall not accept a final ECW proposal that does not 
include the written affirmation described in this Clause. 

(e)  The Government shall not exercise the option for Construction Work unless the final 
ECW has been established as set forth in the Contract. 

(f)  Adjustment of ECW and GMP.  The ECW and GMP shall be subject to adjustment 
for changes and any other conditions giving rise to entitlement to an adjustment under this 
Contract.  The ECW and GMP shall be adjusted down for deletions to the scope of the 
Construction Services. 

(g)  Conversion to Firm-fixed-price Prior to Final Settlement. 

(i)  Submission Requirements for Conversion to a Firm-Fixed Price.  If the Parties 
agree to negotiate and establish a firm-fixed-price for the Construction Work prior to the 
exercise of the GMP Option, or at the request of the Contracting Officer, the Contractor 
shall submit the following: 

(1)  A proposed firm-fixed-price proposal for the completion of the Work, 
which shall include all markups, including profit. 

(2)   A detailed statement of any Costs incurred in the performance of the 
Work up to date.  

(ii)  Establishment of Firm-Fixed-Price Contract  

(1)  Prior to Exercise of GMP Option.  The Parties may negotiate and 
establish a firm-fixed-price for the Work prior to the exercise of the GMP Option 
based on the data provided under Paragraph (g)(1); provided that the firm-fixed-price 
shall not exceed the GMP. The Contracting Officer shall have the right, but not the 
obligation, to exercise the GMP Option at the firm-fixed-price within 120 calendar 
days of the establishment of such price.   

(2)  After Exercise of the GMP Option.  At any time prior to final settlement, 
the Contracting Officer may request that the Contractor provide a firm-fixed-price 
proposal for the completion of the Work in accordance with Paragraph (g)(1).  Within 
60 calendar days of such request, the Contractor shall provide such data.  Within 60 
calendar days of receipt of the Contractor's proposal, the Contracting Officer shall 
have the right, but not the obligation, to convert the Contract to a firm-fixed-price 
Contract at the proposed fixed price or as otherwise negotiated by the Parties; 
provided that the firm-fixed-price, plus any costs incurred in the performance of the 
Work, shall not exceed the GMP.  If the Contract is not converted to firm-fixed-price 
Contract, then the Final Settlement of the Contractor’s compensation shall be 
determined in accordance with paragraph (h). 

 (iii) Payments.  If this Contract is converted to a firm-fixed-price Contract, the 
Contractor shall submit a revised schedule of values for the Work allocating the unpaid 
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balance of the fixed price to the itemized work activities remaining uncompleted, which 
shall be the basis for remaining progress payments. 

(h)  Final Settlement.  The Final Settlement amount shall consist of the Cost of 
Performance and the Contractor's Shared Savings, if any; provided that in no event shall the 
Final Settlement exceed the GMP.  The Final Settlement amount shall be the Contractor’s total 
compensation due under the Contract.  

(i) Submission Requirements for Final Settlement Proposal.  The Contractor shall 
submit a Final Settlement Proposal within 120 days of substantial completion to 
determine the Cost of the Work, which shall include the following: 

(1)  A detailed statement of all Costs incurred by the Contractor in performing 
the Work; 

(2)  A firm-fixed-price proposal for the performance of the remaining work, if 
any, that may be necessary to complete performance of the Work; 

(3)  An executed Release of Claims, which must describe any and all 
exceptions, including a description of any outstanding claims; and  

(4)  Any other relevant data that the Contracting Officer may reasonably 
require. 

(ii)  Determination of the Cost of the Work. The Cost of the Work shall be the sum 
of all Costs incurred by the Contractor in performing the Work, the proposed fixed price 
for performance of remaining work, if any, less the residual value of any Contractor 
retained inventory.  In order to determine the Cost of the Work, the Contracting Officer 
may require an audit of the Contractor’s records and/or the Contractor’s Proposal.  
Establishment of the Cost of the Work shall be subject to negotiation between the 
Government and the Contractor.  In the event that the Parties are unable to reach 
agreement, the Contracting Officer may unilaterally determine the Cost of the Work, and 
such determination shall be subject to the clause titled "Disputes."   

(iii)  Determination of the Shared Savings. If the Cost of Performance is equal to 
or greater than the GMP, the Contractor is not entitled to any additional compensation.  
If the cost of Performance is less than the GMP, the Contractor is entitled to the 
specified percentage, if any, of the difference between the GMP and the Cost of 
Performance, as Shared Savings. 

 

(i)  Subcontracts. No subcontract placed under this Contract may provide for cost-plus-a-
percentage of cost.  Any costs incurred by the Contractor as a result of such a subcontract shall 
not be included in the Cost of the Work or the Final Settlement.   

   (j)  Open Book Access.  At any time prior to converting the Contract to a firm fixed price, 
the Government and its representatives, including designated auditors and accountants, shall 
have the right, but not the obligation, to attend any and all project meetings and shall have 
access to any and all records maintained by the Contractor relating to the Project.  The 
Contractor shall include this requirement for Open Book Access by the Government in its 
subcontracts for the Project. 
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(k) Termination.  If this Contract is terminated, the Contractor shall not be entitled to 
Shared Savings. 

(2)  Accounting Records Clause   

 (a) The Contractor shall keep full and detailed accounts and exercise such controls as 
may be necessary for proper financial management under this Contract; the accounting and 
control systems shall meet Generally Accepted Accounting Principles (GAAP) and provide for 
the following: 

(i)  There is proper segregation of direct costs and indirect costs. 

(ii) There is proper identification and accumulation of direct costs by Contract. 

(iii) There is a labor time distribution system that charges direct and indirect labor 
appropriately. 

 (b) The Government and the Government’s accountants or Government’s authorized 
representative shall be afforded access to and shall be permitted to audit and copy the 
Contractor’s records, books, correspondence, instructions, drawings, receipts, subcontracts, 
purchase orders, vouchers, memoranda and other data relating to this Project, and the 
Contractor shall preserve these for a period of three years after the final payment, or for such 
longer period as may be required by law.   

 (c)  The records subject to audit, examination, and copying include, but are not limited 
to, accounting records, written policies and procedures, subcontract files (including all proposals 
from all bidders, and bid recaps, etc.), estimates and takeoff sheets, correspondence, change 
order files (including all proposals and estimates, supporting documentation, and documentation 
covering negotiated pricing regardless of whether the work was performed on a lump-sum, cost 
plus, or unit price basis), backcharge logs and related supporting documentation, general ledger 
entries detailing cash and trade discounts, insurance rebates, and discounts, purchase orders, 
leases, contracts, commitments, notes, daily diaries, superintendents reports, drawings, and all 
other documents and sources of information and matters which may, in the Government’s sole 
discretion, have any bearing on, or pertain to any matters, rights, duties, obligations related to 
the Contract Documents (all of the above hereinafter referred to as “Records”). 

The foregoing Records shall be subject to inspection and audit by the Government or its 
authorized representative for, but limited to evaluating and verifying: (1) Contractor compliance 
with Contract requirements; (2) Compliance with pricing Change Orders, invoices, Applications 
for Payment, or claims submitted by the Contract Manager or any of its Subcontractors at any 
tier, vendors and suppliers.  In addition, Records subject to audit and examination shall also 
include those records necessary to evaluate and verify all direct and indirect costs, including 
overhead and payroll tax and fringe benefit allocations, as they may apply to costs associated 
with the Contract. 

 (d)  If requested by the Government, the Contractor shall promptly deliver to the 

Government or its designee copies of all Records related to the Project, in a form acceptable to 
the Government.  The Contractor shall provide to the Government or its authorized 
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representative such Records maintained in an electronic format in a computer readable format 
on data disks or suitable alternative computer data exchange formats. 

 (e)  The Contractor shall include similar provisions in its Subcontractor Agreements 
which require the Subcontractor and Sub-subcontractor to keep Records and to permit audits by 
the Government as is required of the Contractor. 

 (f)  The Government shall have access to the Contractor’s facilities, shall be allowed to 
interview all current and former employees to discuss matters pertinent to the Contract, and 
shall have access to all necessary Records and to be provided adequate work space, in order to 
conduct audits and examinations. 

 (g)  If any audit or examination of the Contractor’s Records discloses total findings 
resulting in overpricing or overcharges by the Contractor to the Government in excess of one-
quarter percent of the total Contract billings, the Contractor shall immediately reimburse the 
Government for the overcharges.  The Contractor shall also reimburse the Government for the 
costs of the audit unless otherwise agreed to by the Government and the Contractor. 

 (h)  The Government shall be entitled to audit all modifications, including lump-sum 
modifications, to determine whether the proposed costs, as represented by the Contractor and 
any of its Subcontractors, are in compliance with the Contract.  If it is determined that the costs 
proposed under a modification, including lump-sum modifications, are not in compliance with the 
Contract, the Government reserves the right to adjust the amount previously approved and 
included in the modification. 

 (i)  If the Contractor fails to comply with any conditions in the Accounting Records 
Clause, the Government is entitled to withhold up to 10% from each payment request submitted 
by the Contractor until such deficiencies are corrected. 

 (j)  These requirements regarding accounting records shall not mitigate, lessen nor 
change any other requirements in the Contract regarding audits, payment submissions, records, 
or records retention. 
 
IV.B.  Clauses Incorporated In Full Text 

(1) FAR 52.222-99 Establishing a Minimum Wage for Contractor (JUL 2014) (DEVIATION) 

This clause implements Executive Order 13658, Establishing a Minimum Wage for 
Contractors, dated February 12, 2014, and OMB Policy Memorandum M-14-09, 
Implementation of the President's Executive Order Establishing a Minimum Wage for 
Contractors, dated June 12, 2014. 

(a) Each service employee, laborer, or mechanic employed in the United States (the 
50 states and the District of Columbia) in the performance of this contract by the prime 
Contractor or any subcontractor, regardless of any contractual relationship which may be 
alleged to exist between the Contractor and service employee, laborer, or mechanic, shall be 
paid not less than the applicable minimum wage under Executive Order 13658.  The 
minimum wage required to be paid to each service employee, laborer, or mechanic 
performing work on this contract between January 1, 2015, and December 31, 2015, shall be 
$10.10 per hour. 
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(b) The Contractor shall adjust the minimum wage paid under this contract each time 
the Secretary of Labor's annual determination of the applicable minimum wage under section 
2(a)(ii) of Executive Order 13658 results in a higher minimum wage. Adjustments to the 
Executive Order minimum wage under section 2(a)(ii) of Executive Order 13658 will be 
effective for all service employees, laborers, or mechanics subject to the Executive Order 
beginning January 1 of the following year.  The Secretary of Labor will publish annual 
determinations in the Federal Register no later than 90 days before such new wage is to 
take effect.  The Secretary will also publish the applicable minimum wage on www.wdol.gov 
(or any successor website).  The applicable published minimum wage is incorporated by 
reference into this contract. 

(c) The Contracting Officer will adjust the contract price or contract unit price under 
this clause only for the increase in labor costs resulting from the annual inflation increases in 
the Executive Order 13658 minimum wage beginning on January 1, 2016. The contracting 
Officer shall consider documentation as to the specific costs and workers impacted in 
determining the amount of the adjustment. 

(d) The Contracting Officer will not adjust the contract price under this clause for any 
costs other than those identified in paragraph (c) of this clause, and will not provide price 
adjustments under this clause that result in duplicate price adjustments with the respective 
clause of this contract implementing the Service Contract Labor Standards statute (formerly 
known as the Service Contract Act) or the Wage Rate Requirements (Construction) statute 
(formerly known as the Davis Bacon Act). 

(e) The Contractor shall include the substance of this clause, including this 
paragraph (e) in all subcontracts. 

 

(2) FAR 52.223-2 Affirmative Procurement of Biobased Products Under Service and 
Construction Contracts (SEPT 2013) 

(a) In the performance of this contract, the contractor shall make maximum use of 
biobased products that are United States Department of Agriculture (USDA)-designated items 
unless— 

(1) The product cannot be acquired— 

(i) Competitively within a time frame providing for compliance with the contract 
performance schedule; 

(ii) Meeting contract performance requirements; or 

(iii) At a reasonable price. 

(2) The product is to be used in an application covered by a USDA categorical 
exemption (see 7 CFR 3201.3(e)). For example, all USDA-designated items are exempt from 
the preferred procurement requirement for the following: 

(i) Spacecraft system and launch support equipment. 

(ii) Military equipment, i.e., a product or system designed or procured for combat 
or combat-related missions.  

(b) Information about this requirement and these products is available at 
http://www.biopreferred.gov. 

about:blank
about:blank
http://www.biopreferred.gov/
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(c) In the performance of this contract, the Contractor shall—  

(1) Report to http://www.sam.gov, with a copy to the Contracting Officer, on the 
product types and dollar value of any USDA-designated biobased products purchased by the 
Contractor during the previous Government fiscal year, between October 1 and September 30; 
and 

(2) Submit this report no later than— 

(i) October 31 of each year during contract performance; and  

(ii) At the end of contract performance. 

(3) FAR 52.223-9 Estimate of Percentage of Recovered Material Content for EPA-designated 
Items (MAY 08)  

(a) Definitions. As used in this clause—  

“Postconsumer material” means a material or finished product that has served its 
intended use and has been discarded for disposal or recovery, having completed its life as a 
consumer item. Postconsumer material is a part of the broader category of “recovered material.”  

“Recovered material” means waste materials and by-products recovered or diverted 
from solid waste, but the term does not include those materials and by-products generated from, 
and commonly reused within, an original manufacturing process.  

(b) The Contractor, on completion of this Contract, shall—  

(1)  Estimate the percentage of the total recovered material content for EPA-
designated item(s) delivered and/or used in contract performance, including, if applicable, the 
percentage of post-consumer material content; and  

(2)  Submit this estimate to the Contracting Officer.  

 
(4) GSAR 552.204-9  Personal Identity Verification Requirements (OCT 2012) 

(a) The contractor shall comply with GSA personal identity verification requirements, 
identified at http://www.gsa.gov/hspd12, if contractor employees require access to GSA 
controlled facilities or information systems to perform contract requirements. 

(b) The Contractor shall insert this clause in all subcontracts when the subcontractor is 
required to have access to a GSA-controlled facility or access to a GSA-controlled information 
system. 

 

(5) GSAR 552.252-6 Authorized Deviations in Clauses (Deviation FAR 52.252-6) (SEP 99) 

(a)  Deviations to FAR clauses.  

(1)  This solicitation or contract indicates any authorized deviation to a Federal 
Acquisition Regulation (48 CFR Chapter 1) clause by the addition of “(DEVIATION)” 
after the date of the clause, if the clause is not published in the General Services 
Administration Acquisition Regulation (48 CFR Chapter 5).  

(2)  This solicitation indicates any authorized deviation to a Federal Acquisition 

http://www.sam.gov/
http://www.gsa.gov/hspd12
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Regulation (FAR) clause that is published in the General Services Administration 
Acquisition Regulation by the addition of “(DEVIATION (FAR clause no.))” after the date 
of the clause.  

(b)  Deviations to GSAR clauses. This solicitation indicates any authorized deviation to a 
General Services Administration Acquisition Regulation clause by the addition of “(DEVIATION)” 
after the date of the clause.  

(c)  “Substantially the same as” clauses. Changes in wording of clauses prescribed for 
use on a “substantially the same as” basis are not considered deviations.  

 
(6) Buy American Requirements  

52.225-11 Buy American—Construction Materials under Trade Agreements (Oct 2016) 

 

(7) Additional Clauses 
52.230-2 Cost Accounting Standards (Oct 2015) 
52.230-3 Disclosure and Consistency of Cost Accounting Practices (Oct 2015) 

 
52.230-6 Administration of Cost Accounting Standards (June 2010) 
 
FAR 52.223-21, FOAMS (Jun 2016) 

 
FAR 52.222-62, Paid Sick Leave under Executive Order 13706 

 
IV.C.  Clauses Incorporated by Reference 

The following FAR/GSAR clauses are supplemented in the Section III, Terms and Conditions: 
52.21110, 52.21112, 52.21113, 52.2285, 52.228-15, 52.2325, 52.23227, 
52.2361, 52.2366, 52.23611, 52.23621, 552.228-5, 552.23677, 552.23678, 552.23679 and 
552.24672. 

(1)  FAR 52.252-2, Clauses Incorporated by Reference (Feb 1998) 

This Contract incorporates one or more clauses by reference, with the same force and effect as 
if they were given in full text.  Upon request, the Contracting Officer will make their full text 
available.  The full text of a clause may also be accessed electronically at this address: 

http://www.acquisition.gov/comp/far/index.html 

 

(2)  Federal Acquisition Regulation (FAR) clauses: 
 

NUMBER TITLE DATE 

52.202-1 Definitions NOV 13 

http://www.acquisition.gov/comp/far/index.html
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52.203-3 Gratuities APR 84 

52.203-5 Covenant Against Contingent Fees MAY 14 

52.203-6 Restrictions on Subcontractor Sales to the Government SEP 06 

52.203-7 Anti-Kickback Procedures MAY 14 

52.203-8 Cancellation, Rescission, and Recovery of Funds for Illegal or Improper 
Activity 
 

MAY 14 

52.203-10 Price or Fee Adjustment for Illegal or Improper Activity MAY 14 

52.203-12 Limitation on Payments to Influence Certain Federal Transactions OCT 10 

52.203-13 Contractor Code of Business Ethics and Conduct APR 10 

52.203-14 Display of Hotline Poster(s) (If Contract is Greater than $5 Million or 
Performance Period is Greater than 120 Days) 
 

DEC 07 

52.203-17 
 
 
52.204-2 

Contractor Employee Whistleblower Rights and Requirement to Inform 
Employees of Whistleblower Rights 
 
Security Requirements 
 

APR 14 
 
 
AUG 96 

52.204-4 Printed or Copied Double-Sided on Postconsumer Fiber Content Paper MAY 11 

52.204-7 System for Award Management JUL 13 

52.204-9 Personal Identity Verification of Contractor Personnel JAN 11 

52.204-10 Reporting Executive Compensation and First-Tier Subcontract Awards JUL 13 

52.204-13 System for Award Management Maintenance JUL 13 

52.204-14 Service Contract Reporting Requirements (Applies to contracts estimated 
total value of $500,000 or greater) 
 

JAN 14 

52.204-18 Commercial and Government Entity Code Maintenance NOV 14 

52.204-19 Incorporation by Reference of Representations and Certifications DEC 14 

52.209-6 Protecting the Government’s Interest When Subcontracting with 
Contractors Debarred, Suspended, or Proposed for Debarment 
 

AUG 13 

 

52.209-9 Updates of Publicly Available Information Regarding Responsibility Matters JUL 13 

52.209-10 Prohibition on Contracting with Inverted Domestic Corporations DEC 14 

52.211-10 Commencement, Prosecution, and Completion of Work APR 84 
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52.211-12 Liquidated Damages—Construction SEP 00 

52.211-13 Time Extensions SEP 00 

52.215-2 Audit and Records-Negotiation OCT 10 

52.215-10 Price Reduction for Defective Cost or Pricing Data AUG 11 

52.215-11 Price Reduction for Defective Cost or Pricing Data—Modifications AUG 11 

52.215-12 Subcontractor Cost or Pricing Data OCT 10 

52.215-13 Subcontractor Cost or Pricing Data—Modifications OCT 10 

52.215-15 Pension Adjustments and Asset Reversions OCT 10 

52.215-17 Waiver of Facilities Capital Cost of Money OCT 97 

52.215-18 Reversion or Adjustment of Plans for Postretirement Benefits (PRB) Other 
Than Pensions 

JUL 05 

52.215-19 Notification of Ownership Changes OCT 97 

52.219-4 Notice of Price Evaluation Preference for HUBZone Small Business 
Concerns 
 

OCT 14 

52.219-8 Utilization of Small Business Concerns OCT 14 

52.219-9 Small Business Subcontracting Plan 

Alternate II (If Contractor Submitted Plan With Offer) 

OCT 14 

OCT 01 

52.219-16 Liquidated Damages—Subcontracting Plan JAN 99 

52.219-28 Post-Award Small Business Program Rerepresentation JUL 13 

52.222-3 Convict Labor JUN 03 

52.222-4 Contract Work Hours and Safety Standards—Overtime Compensation 
 

MAY 14 

52.222-6 Construction Wage Rate Requirements MAY 14 

52.222-7 Withholding of Funds MAY 14 

52.222-8 Payrolls and Basic Records MAY 14 

52.222-9 Apprentices and Trainees JUL 05 

52.222-10 Compliance with Copeland Act Requirements FEB 88 

52.222-11 Subcontracts (Labor Standards) MAY 14 

52.222-12 Contract Termination—Debarment MAY 14 
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52.222-13 Compliance with Construction Wage Rate Requirements and Related 
Regulations 

MAY 14 

52.222-14 Disputes Concerning Labor Standards FEB 88 

52.222-15 Certification of Eligibility MAY 14  

52.222-21 Prohibition of Segregated Facilities APR 15 

52.222-26 Equal Opportunity APR 15 

52.222-27 Affirmative Action Compliance Requirements for Construction APR 15 

52.222-35 Equal Opportunity for Veterans 
 

JUL 14 

52.222-36 Equal Opportunity for Workers with Disabilities JUL 14 

52.222-37 Employment Reports on Veterans 
 

JUL 14 

52.222-40 Notification of Employee Rights Under the National Labor Relations Act DEC 10 

52.222-50 Combating Trafficking in Persons MAR 15 

52.222-54 Employment Eligibility Verification AUG 13 

52.222-55 Minimum Wages Under Executive Order 13658 DEC 14 

52.223-3 Hazardous Material Identification and Material Safety Data 

Alternate I 

JAN 97 

JUL 95 

52.223-5 Pollution Prevention and Right-to-Know Information MAY 11 

52.223-6 Drug-Free Workplace MAY 01 

52.223-15 Energy Efficiency in Energy-Consuming Products DEC 07 

52.223-17 Affirmative Procurement of EPA-designated Items in Service and 
Construction Contracts 
 

MAY 08 

52.223-18 

52.224-1 

52.224-2 

Encouraging Contractor Policies to Ban Text Messaging While Driving 

Privacy Act Notification 

Privacy Act 

AUG 11 

APR 84 

APR 84 

52.223-19 Compliance with Environmental Management Systems MAY 11 

52.225-13 Restrictions on Certain Foreign Purchases JUN 08 

52.227-1 Authorization and Consent DEC 07 

52.227-2 Notice and Assistance Regarding Patent and Copyright DEC 07 

52.227-4 Patent Indemnity—Construction Contracts DEC 07 
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52.228-2 Additional Bond Security OCT 97 

52.228-5 Insurance—Work on a Government Installation JAN 97 

52.228-11 Pledges of Assets JAN 12 

52.228-12 Prospective Subcontractor Requests for Bonds MAY 14 

52.228-14 Irrevocable Letter of Credit NOV 14 

52.228-15 Performance and Payment Bonds—Construction OCT 10 

52.229-3 Federal, State, and Local Taxes FEB 13 

52.232-5 Payments under Fixed-Price Construction Contracts MAY 14 

52.232-17 Interest MAY 14 

52.232-23 Assignment of Claims MAY 14 

52.232-27 Prompt Payment for Construction Contracts MAY 14 

52.232-33 Payment by Electronic Funds Transfer—System for Award Management 
 

JUL 13 

52.232-39 Unenforceability of Unauthorized Obligations JUN 13 

52.232-40 Providing Accelerated Payments to Small Business Subcontractors DEC 13 

52.233-1 Disputes MAY 14 

 Alternate I DEC 91 

52.233-3 Protest after Award AUG 96 

52.233-4 Applicable Law for Breach of Contract Claim OCT 04 

52.236-1 Performance of Work by the Contractor APR 84 

52.236-2 Differing Site Conditions APR 84 

52.236-3 Site Investigation and Conditions Affecting the Work APR 84 

52.236-5 Material and Workmanship APR 84 

52.236-6 Superintendence by the Contractor APR 84 

52.236-7 Permits and Responsibilities NOV 91 

52.236-8 Other Contracts APR 84 

52.236-9 Protection of Existing Vegetation, Structures, Equipment, Utilities, and 
Improvements 
 

APR 84 
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52.236-10 Operations and Storage Areas APR 84 

52.236-11 Use and Possession Prior to Completion APR 84 

52.236-12 Cleaning Up APR 84 

52.236-13 Accident Prevention Alternate I NOV 91 

52.236-14 Availability and Use of Utility Services APR 84 

52.236-17 Layout of Work APR 84 

52.236-21 Specifications and Drawings for Construction FEB 97 

52.242-1 Notice of Intent to Disallow Costs APR 84 

52.242-3 Penalties for Unallowable Costs MAY 01 

52.242-13 Bankruptcy JUL 95 

52.242-14 Suspension of Work APR 84 

52.243-4 Changes JUN 07 

52.244-6 Subcontracts for Commercial Items APR 15 

52.245-1 Government Property  Alternate 1 
 

APR 12 

52.245-9 Use and Charges APR 12 

52.246-12 Inspection of Construction AUG 96 

52.246-21 Warranty of Construction MAR 94 

52.249-2 Termination for Convenience of the Government (Fixed-Price) 

Alternate I 

APR 12 

SEP 96 

52.249-10 Default (Fixed-Price Construction) APR 84 

52.253-1 Computer Generated Forms JAN 91 

 

(3)  GSA Acquisition Regulation (GSAR) clauses: 
 

NUMBER TITLE 
 

DATE 
 

552.203-71 Restriction on Advertising SEP 99 

552.211-72 References to Specifications in Drawings FEB 96 

552.215-70 Examination of Records by GSA FEB 96 
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552.219-75 GSA Mentor-Protégé Program SEP 09 

552.219-76 Mentor Requirements and Evaluation MAR 12 

552.227-70 Government Rights (Unlimited) MAY 89 

552.228-5 Government As Additional Insured MAY 09 

552.229-70 Federal, State, and Local Taxes APR 84 

552.236-70 Definitions APR 84 

552.236-71 Authorities and Limitations APR 84 

552.236-74 Working Hours APR 84 

552.236-75 Use of Premises APR 84 

552.236-76 Measurements APR 84 

552.236-77 Specifications and Drawings SEP 99 

552.236-78 Shop Drawings, Coordination Drawings, and Schedules SEP 99 

552.236-79 Samples APR 84 

552.236-80 Heat APR 84 

552.236-82 Subcontracts APR 84 

552.243-71 Equitable Adjustments JAN 09 

552.246-72 Final Inspection and Tests SEP 99 

 
IV.D.  Subcontract Requirements 
 
The Contractor is advised that many FAR, GSAR and other Agreement clauses are required to 
be flowed down to subcontracts.  Clauses containing flow down requirements include, but may 
not be limited to, those listed below.  The Contractor is responsible for ensuring that all 
necessary flow-down clauses are included in all subcontracts. 
 
(1)  FAR Clauses: 
 

NUMBER TITLE DATE 

 Applicable Buy American Clause (See Buy American Requirements 
under “Clauses Incorporated in Full Text” in Section IV) 
 

 

52.203-7 Anti-Kickback Procedures MAY 14 
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52.203-10 Price or Fee Adjustment for Illegal or Improper Activity MAY 14 

52.203-12 Limitation on Payments to Influence Certain Federal Transactions OCT 10 

52.203-13 Contractor Code of Business Ethics and Conduct APR 10 

52.203-14 Display of Hotline Poster(s) (If Contract is Greater than $5 Million or 
Performance Period is Greater than 120 Days) 
 

DEC 07 

52.204-9 Personal Identity Verification of Contractor Personnel 
 

JAN 11 

52.204-10 Reporting Executive Compensation and First-Tier Subcontract 
Awards 
 

JUL 13 

52.204-14 Service Contract Reporting Requirements (Applies to contracts 
estimated total value of $500,000 or greater) 
 

JAN 14 

52.215-2 Audit and Records-Negotiation OCT 10 

52.215-12 Subcontractor Cost or Pricing Data OCT 10 

52.215-13 Subcontractor Cost or Pricing Data—Modifications OCT 10 

52.215-15 Pension Adjustments and Asset Reversions OCT 10  

52.215-18 Reversion or Adjustment of Plans for Postretirement Benefits (PRB) 
Other Than Pensions 
 

JUL 05 

52.222-4 Contract Work Hours and Safety Standards—Overtime 
Compensation 
 

MAY 14 

52.222-6 Construction Wage Rate Requirements 
 

MAY 14 

52.222-7 Withholding of Funds MAY 14 

52.222-8 Payrolls and Basic Records MAY 14 

52.222-9 Apprentices and Trainees JUL 05 

52.222-10 Compliance with Copeland Act Requirements FEB 88 

52.222-11 Subcontracts (Labor Standards) MAY 14 

52.222-12 Contract Termination—Debarment MAY 14 

52.222-13 Compliance with Construction Wage Rate Requirements and 
Related Regulations 
 

MAY 14 

52.222-14 Disputes Concerning Labor Standards FEB 88 
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52.222-15 Certification of Eligibility MAY 14  

52.222-21 Prohibition of Segregated Facilities APR 15 

52.222-26 Equal Opportunity APR 15 

52.222-27 Affirmative Action Compliance Requirements for Construction APR 15 

52.222-35 Equal Opportunity for Veterans 
 

JUL 14 

52.222-36 Equal Opportunity for Workers with Disabilities JUL 14 

52.222-37 Employment Reports on Veterans 
 

JUL 14 

52.222-40 Notification of Employee Rights Under the National Labor Relations 
Act 

DEC 10 

52.222-50 Combating Trafficking in Persons MAR 15 

52.222-54 Employment Eligibility Verification AUG 13 

52.222-55 Minimum Wages Under Executive Order 13658 DEC 14 

52.223-6 Drug-Free Workplace MAY 01 

52.223-15 Energy Efficiency in Energy-Consuming Products DEC 07 

52.223-17 Affirmative Procurement of EPA-designated Items in Service and 
Construction Contracts 
 

MAY 08 
 

52.223-18 Encouraging Contractor Policies to Ban Text Messaging While 
Driving 

AUG 11 

52.223-19 Compliance with Environmental Management Systems MAY 11 

52.225-13 Restrictions on Certain Foreign Purchases JUN 08 

52.227-1 Authorization and Consent DEC 07 

52.228-5 Insurance—Work on a Government Installation JAN 97 

52.236-13 Accident Prevention Alternate I NOV 91 

 

(2)  GSA Acquisition Regulation (GSAR) clause(s): 
 

NUMBER TITLE DATE 

552.215-70 Examination of Records by GSA FEB 96 

 
(3)  Agreement Clause(s): 

(i)  Sensitive But Unclassified (SBU) Building Information under “Administrative Matters” in 
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Section III (Terms and Conditions). 
(ii)  In accordance with CAS clauses 52.230-2 and 52-230-3 include the substance of the CAS 
clause in all NEGOTIATED subcontracts unless the subcontractor meets one of the CAS 
exemptions (e.g., small business, the subcontract will not be subject to CAS). 

 
 
 

 


